Entered 04-18-01

| | | | | |
|---|---|---|---|---|
| Hirnikel, D | ETS Testing Protocol Development | N01155 | 1 Contract approved and P.O. submitted to FGI | 3/15/01 |
| | | | 2 Research started by Dr. Shaughnessy (U of Tulsa) for VOC removal testing protocol | 4/1/01 |
| Hirnikel, D | Validation of CFD Model Flovent | N01158 | 1 Analysis of PM test room measured results of FLOVENT model solution | 3/30/01 |

**Project # 1155:**

1) P.O. # 42516809 was assigned by Purchasing on 3/30/01.

2) Dr. Shaughnessy should have received the automatic smoking machine today 4/5/01. He is out of the office this week. Dr. Shaughnessy will start work on the project in the next 2 weeks.

**Project # 1158:**

1) Completed manuscript is currently going through department review.



Source: https://www.industrydocuments.ucsf.edu/docs/yxck0001